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Typical Project Durations 

(from planning to advertisement) 

 Major new location projects (ten to twelve years) 

 

 Widening projects (seven to eight years) 

 

 Bridge projects (one to four years) 
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Typical Project Construction Durations 

 New Location –   3 ½ - 4 Years 

 

 Major Pavement Rehabilitation -  2 ½ - 3 Years 

 

 Urban Widening -  2 - 3 Years 

 

 Bridge Replacement (low impact) -  6–18 months 
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NCDOT Contracting Methods- 

“Tools in the Toolbox” 

 Design – Bid - Build 

 Design - Build  

 Public Private Partnership (3P) 

 Design – Build – Finance 

 Express Design – Build 

 Design – Build – Own – Operate 

 Performance Based Maintenance Contract 
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Design-Bid-Build 

 Utilized for the majority of our projects 

 

 Methods used in this process 

 A + B Bidding 

 Incentives 

 Floating Start Dates 
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A+B Bidding 

 Method that considers completion date in award 
 

 Bidders are required to bid the number of days they propose to 
complete the project 

 

 Each day is assigned a cost 
 

 The bidder with the lowest combination of construction cost and time 
is awarded the project 
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Incentives 

 

 Used on selected projects in which completion is critical to the public 

 

 Incentive Methods 
 Daily in which contractors are paid a specified amount for each day that 

the project is finished earlier than the date specified 

 Lump sum in which a contactor is paid a lump sum amount for finishing 
before the specified completion date     
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Floating Start Dates 

 Method that allows bidders to determine the date they begin 
construction 
 

 Contractor then have a specified number of days to complete the 
project 
 

 Allows bidders flexibility to schedule their work to provide the best 
bids 
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Design-Build 

 Method in which final design and construction are 

combined in one contract 

 

 Good method for the right projects 

• Projects in which there is potential for innovation 

 New location 

 Interstate widening 

 Large  Bridges 
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Project Complexity 
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Project Innovation 
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Project Innovation 
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Future Opportunities 

Construction Manager/ General Contractor 

CM/GC 

 

• Method in which general contractor is retained while 

design is being done 
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Questions? 
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